COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 11/ 2019

ESTI MATE SUMVARY 18: 15: 27
CONTI D C20932 ESTI MATE NO. 0009 PROG SPEC YR: 2005
PCN: 20932- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 413.0 DAYS TIME ALLOW 6/ 14/ 2019 FI XED COVPLETI ON DAl
US 24 & 31ST STREET and US24 & RI DGE ROAD PERCENT TIME:  106. 99 ORI G TIME ALLOW 10/ 31/201 FI XED COVPLETI ON DAT
PRQJECT NO. NH0242- 071
US 24 AT 31ST STREET | NTERSECT
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
W LDCAT CONSTRUCTI ON CO., | NC. PAY PERI OD ENDI NG 07/11/ 2019 DATE TI ME STARTED 05/25/2018
P. O BOX 9163 DATE LET 05/ 03/ 2018 DATE WORK BEGAN
DATE AWARDED 05/ 03/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/24/2018 DATE ACCEPTED
Wchita KS 67277-011(719)550- 1008 DATE NOTI CE TO PROCEED 05/ 25/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,460, 471.80 PARTI Cl PATI NG $ 1,712,886.43 $ 206, 749. 23
AWARD PRQIECT AMT: $ 1, 655,812.92 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 69. 62% TOTAL EARNI NGS 1,712, 886. 43 206, 749. 23
FUNDS AVAI LABLE: $ 747,585.37 STOCKPI LED MATERI ALS 0.00 -41,915.80
GROSS EARNI NGS 1,712, 886. 43 164, 833. 43
TOTAL CLAI MS: $ 0.00 RETAI NAGE -24,837.19 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 688, 049. 24 164, 833. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 688, 049. 24 164, 833. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 164, 833. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20932-BI D ESTI MATE RUN 07/ 11/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO 0009 18: 15: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY 31st

0005 201-00001 Cl earing and G ubbing 0. 040 0. 040
ACRE 0. 000 0. 00
39, 000. 00000 0. 040 1, 560. 00
0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1.000 1, 400. 00
0012 202-00019 Rem I nl et 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0015 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1.000 1, 400. 00
0020 202- 00090 *Renmpval of Delineator 23. 000 8. 000
EACH 0. 000 0. 00
2.50000 8. 000 20. 00
0025 202-00155 Renoval of Wall 13. 000 13. 000
LF 0. 000 0. 00
94. 00000 13. 000 1,222.00
0030 202-00195 Renoval of Median Cover 2, 144. 000 1, 636. 370
Sy -0.370 -2.78
7.50000 1, 636. 000 12, 270. 00
0035 202-00200 Renoval of Sidewal k 413. 000 411. 450
5% 0. 050 0.50
10. 00000 411. 500 4,115.00
0040 202-00203 Renoval of Curb and Gutter 4,462. 000 4, 400. 000
LF 0. 000 0. 00
3. 50000 4,400. 000 15, 400. 00
0045 202-00220 *Renmoval of Asphalt Mat 1, 596. 080 1, 489. 810
Sy 0.190 4.56
24.00000 1, 490. 000 35, 760. 00
0050 202-00250 *Renoval of Pavenent Marking 9, 325. 000 5, 768. 620
SF 0. 380 0. 67

1. 75000 5, 769. 000 10, 095. 75



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20932-BI D ESTI MATE RUN 07/ 11/2019
PRQJECT: NH0242- 071 ESTI MATE NO: 0009 18: 15: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0055 202-00810 *Rerpval of Ground Sign 22.000 19. 000
EACH 0. 000 0. 00
77.00000 19. 000 1, 463. 00
0060 202-00821 *Rermoval of Sign Panel 16. 000 7.000
EACH 0. 000 0. 00
42.00000 7.000 294.00
0065 202-00827 *Renpval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0070 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 100
LS 0. 900 5,310. 00
5, 900. 00000 1.000 5, 900. 00
0073 202-01000 Rem Fence Rem Fence Al ong Fountain Creek 2, 705. 000 2, 705. 000
LF 0. 000 0. 00
8. 90000 2,705. 000 24,074.50
0075 202-01130 Renoval of Guardrail Type 3 1, 450. 000 1, 450. 000
LF 0. 000 0. 00
6. 50000 1, 450. 000 9, 425. 00
0080 202-01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
320. 00000 1. 000 320. 00
0085 203-00000 *Uncl assified Excavation 2, 750. 000 1, 730. 160
cY -0.160 -2.24
14. 00000 1, 730. 000 24,220. 00
0090 206-00000  *Structure Excavation 387. 000 188. 140
cY -0. 140 -3.08
22.00000 188. 000 4,136. 00
0095 206-00100 Structure Backfill (Cdass 1) 63. 000 63. 000
cY 0. 000 0. 00
73. 00000 63. 000 4,599. 00
0100 207-00205 Topsoi | 1, 020. 000 0. 000
cY 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20932-BI D ESTI MATE RUN 07/ 11/2019
PRQJECT: NH0242- 071 ESTI MATE NO: 0009 18: 15: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0105 208-00008 *Erosion Log Type 2 (12 Inch) 3, 650. 000 2,639. 000
LF 0. 000 0. 00
5. 50000 2,639. 000 14,514. 50
0110 208-00035 *Aggr egat e Bag 72.000 72.000
LF 0. 000 0. 00
9. 50000 72.000 684. 00
0115 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2. 000 6, 400. 00
0125 208-00103 Renoval and Disposal of Sediment (Labor) 387. 000 386. 500
HOUR 0.500 16. 50
33. 00000 387. 000 12,771. 00
0130 208-00105 Renopval and Disposal of Sedinent (Equipnent) 300. 000 166. 000
HOUR 0. 000 0. 00
120. 00000 166. 000 19, 920. 00
0135 208-00106 *Sweepi ng (Sedi nent Renoval) 150. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0140 208-00207 Erosi on Control Managenent 86. 000 29. 000
DAY 0. 000 0. 00
53. 00000 29. 000 1,537.00
0145 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 1.700 1. 000
ACRE 0. 000 0. 00
890. 00000 1. 000 890. 00
0155 212-00032  *Soil Conditioning 1. 700 1.000
ACRE 0. 000 0. 00

2,600. 00000 1. 000 2,600.00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20932-BI D ESTI MATE RUN 07/ 11/2019
PRQJECT: NH0242- 071 ESTI MATE NO: 0009 18: 15: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0160 213-00002 *Mul ching (Weed Free Hay) 1.700 1.000
ACRE 0. 000 0. 00
890. 00000 1. 000 890. 00
0165 213-00061 *Mul ch Tackifier 225. 000 225.000
LB 0. 000 0. 00
2.50000 225.000 562. 50
0170 214-00350  *Deci duous Shrub (5 Gallon Container) 60. 000 60. 000
EACH 0. 000 0.00
99. 00000 60. 000 5, 940. 00
0175 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 413. 000 413. 000
Cl ass
SY 0. 000 0. 00
4.00000 413. 000 1, 652. 00
0180 304-06000  Aggregate Base Course (Cl ass 6) 3, 623. 390 3, 623. 390
TON 0. 000 0.00
24.00000 3,623.390 86, 961. 36
0185 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 215. 880 215. 880
TON 0. 000 0. 00
220. 00000 215. 880 47, 493. 60
0190 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 916. 000 804. 760
TON 0. 000 0.00
140. 00000 804. 760 112, 666. 40
0195 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 334. 150 334. 150
TON 0. 000 0. 00
150. 00000 334. 150 50, 122. 50
0200 420-00102 Geotextile (Erosion Control) (Cass 1) 7.000 0. 000
5% 0. 000 0.00
59. 00000 0. 000 0. 00
0205 503-00018 *Drilled Caisson (18 Inch) 24.000 24.000
LF 0. 000 0. 00
89. 00000 24.000 2,136.00
0210 503-00030 *Drilled Caisson (30 Inch) 13. 000 0. 000
LF 0. 000 0. 00

420. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20932-BI D ESTI MATE RUN 07/ 11/2019
PRQJECT: NH0242- 071 ESTI MATE NO: 0009 18: 15: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0215 503-00042 *Drilled Caisson (42 Inch) 34. 000 34. 000
LF 0. 000 0. 00
590. 00000 34.000 20, 060. 00
0220 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0. 000 0. 00
740. 00000 21. 000 15, 540. 00
0225 504-08255  *Masonry Landscape Wall (Dry Stack) 276. 000 276. 000
SF 0. 000 0.00
94. 00000 276. 000 25, 944. 00
0230 506-00224 Ri prap (24 Inch) 39. 000 39. 000
cY 0. 000 0. 00
190. 00000 39. 000 7,410. 00
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 176. 000 176. 000
LF 0. 000 0.00
130. 00000 176. 000 22, 880. 00
0240 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 189. 000 189. 000
(Conplete In
LF 0. 000 0. 00
170. 00000 189. 000 32, 130. 00
0245 603-05018 18 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0250 604- 00350 Inlet Type C (Special) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1.000 14, 000. 00
0255 604-19110 Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0. 000 0.00
10, 000. 00000 2.000 20, 000. 00
0257 604-19105 Infet Ty RL5 (5 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0260 606-01460 *Medi an Ter mi nal 1. 000 0. 593
EACH 0. 000 0. 00

9, 400. 00000 0.593 5,574. 20



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20932-BI D ESTI MATE RUN 07/ 11/2019
PRQJECT: NH0242- 071 ESTI MATE NO: 0009 18: 15: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0263 900- 00007 Added |tem (Each)/ Quadguard MLO TL3 1. 000 1.000
EACH 0. 000 0. 00
51, 084. 64000 1. 000 51, 084. 64
0265 608-00000 *Concrete Sidewal k 290. 000 246. 950
SY 0. 050 2.55
51. 00000 247.000 12,597. 00
0270 608-00010 *Concrete Curb Ranp 100. 000 82. 310
SY -0.310 -52.70
170. 00000 82. 000 13, 940. 00
0275 608-00015 *Det ect abl e War ni ngs 1, 407. 310 148. 000
SF 0. 000 0. 00
30. 00000 148. 000 4,440.00
0280 609-21011 *Curb and CGutter Type 2 (Section I-M 3, 102. 000 3, 102. 000
LF 0. 000 0. 00
18. 00000 3,102. 000 55, 836. 00
0285 609-21021 *Curb and CGutter Type 2 (Section I1-M 1, 545. 000 1, 391. 000
LF 0. 000 0. 00
23. 00000 1, 391. 000 31, 993. 00
0290 609-24002 *CGutter Type 2 (2 Foot) 167. 000 167. 000
LF 0. 000 0. 00
29. 00000 167. 000 4,843. 00
0295 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 7, 660. 000 1, 259. 310
SF 0. 000 0. 00
8.50000 1, 259. 310 10, 704. 14
0300 612-00001 *Del i neator (Type I) 9. 000 9. 000
EACH 0. 000 0. 00
21. 00000 9. 000 189. 00
0305 612-00002 *Del i neator (Type I1l) 18. 000 18. 000
EACH 0. 000 0. 00
24. 00000 18. 000 432.00
0310 612-00003  *Delineator (Type IIl) 1. 000 1. 000
EACH 0. 000 0. 00

26. 00000 1. 000 26. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20932-BI D ESTI MATE RUN 07/ 11/2019
PRQJECT: NH0242- 071 ESTI MATE NO: 0009 18: 15: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0315 613-00206 *2 Inch Electrical Conduit (Bored) 440. 000 440. 000
LF 0. 000 0.00
24.00000 440. 000 10, 560. 00
0320 613-00306 *3 Inch Electrical Conduit (Bored) 845. 000 845. 000
LF 0. 000 0. 00
33. 00000 845. 000 27, 885. 00
0325 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0330 613-10000 *Wring 1. 000 0. 000
LS 1. 000 14, 000. 00
14, 000. 00000 1. 000 14, 000. 00
0335 613-13000 *Luminaire (LED) 4. 000 0. 000
EACH 4.000 5, 600. 00
1, 400. 00000 4. 000 5, 600. 00
0340 614-00011 *Sign Panel (Class I) 158. 000 81. 250
SF 0. 000 0. 00
19. 00000 81. 250 1,543.75
0345 614-00012 *Sign Panel (Cass I1) 132. 500 102. 250
SF 0. 000 0.00
22.00000 102. 250 2,249.50
0350 614-00014 *Lighted Street Name Sign (Inst Only) 4.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0355 614-01503  *Steel Sign Support (2-1nch Round)(Post and Socket) 10. 000 9. 000
EACH 0. 000 0.00
220. 00000 9. 000 1, 980. 00
0360 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 12. 000
Sli pbase
EACH 0. 000 0. 00
350. 00000 12. 000 4,200. 00
0365 614-70150  *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 4.000 2, 600. 00

650. 00000 4. 000 2,600.00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20932-BI D ESTI MATE RUN
PRQIECT: NH0242- 071 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0365 MATERI AL ALLOWANCE Ped Sig Face (16) (Countdown) 1.818
EACH -1.818 -999. 90
550. 00000 0. 000 0. 00
0370 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 10. 000 8, 600. 00
860. 00000 10. 000 8, 600. 00
0370 MATERI AL ALLOWANCE Traf Sig Face (12-12-12) 4.966
EACH -4.966 -3, 600. 35
725. 00000 0. 000 0. 00
0375 614-70448 *Traffic Signal Face (12-12-12-12) 9. 000 0. 000
EACH 9. 000 9, 900. 00
1, 100. 00000 9. 000 9, 900. 00
0375 MATERI AL ALLOWANCE Traf Sig Face (12-12-12) 4.476
EACH -4.476 -4,140. 30
925. 00000 0. 000 0. 00
0380 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1. 000 18, 000. 00
18, 000. 00000 1. 000 18, 000. 00
0380 MATERI AL ALLOWANCE Traf Sig Ctrl Cabi net 0.673
EACH -0.673 -10, 095. 00
15, 000. 00000 0. 000 0. 00
0385 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 4.000 5, 600. 00
1, 400. 00000 4.000 5, 600. 00
0385 MATERI AL ALLOWANCE Ped Push Button 3.400
EACH - 3. 400 -4, 080. 00
1, 200. 00000 0. 000 0. 00
0390 614-72886 Intersection Detection System (Canera) 4.000 0. 000
EACH 4.000 22, 400. 00
5, 600. 00000 4.000 22, 400. 00
0390 MATERI AL ALLOWANCE | ntersection Detect Sys (Canera) 2.779
EACH -2.779 - 13, 200. 25

4, 750. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0395

0400

0405

0410

0415

0420

0420

0425

0430

0435

0440

614-81000

614-81145

614-81150

614- 81255

614- 84000

614- 86800

614-87412

625- 00000

626- 00000

626-01103

C20932

NH0242- 071

20932-BID

| TEM
DESCRI PTI ON

ROADWAY 31st

Traffic Signal-Light Pole Steel

Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm

Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm

Traffic Signal Light Pole Steel (2-55 Foot Mast Arm

Pol e Steel

Pedest al

Traffic Signal

Uni nterrupted Power Supply

MATERI AL ALLOWANCE Uni nt erupt ed Power Supply

Fi ber Optic Cable (Single Mde) (12 Strands) (Install

Only)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
12, 000. 00000
1. 000
EACH
20, 000. 00000
1. 000
EACH
21, 000. 00000
1. 000
EACH
43, 000. 00000
2.000
EACH
3, 600. 00000
1. 000
EACH
9, 500. 00000
EACH
8, 000. 00000
70. 000
LF
18. 00000
1. 000
LS
16, 000. 00000
1. 000
LS
60, 000. 00000
1. 000
LS

9, 300. 00000

QrY TH'S PERI OD
QTY TO DATE

-0.

70.
70.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 725

725

. 000

. 000

000
000

. 950
. 050
. 000

. 000
. 000
. 000

. 950
. 000
. 950
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ESTI MATE RUNO07/11/2019

12, 000.

20, 000.

21, 000.

43, 000.

7, 200.

9, 500.

-5, 800.

1, 260.

800.

00

00

00

00

00

00

00

00

.00

.00

18:15: 27

AMOUNT

12, 000.

20, 000.

21, 000.

43, 000.

7, 200.

9, 500.

1, 260.

16, 000.

60, 000.

8, 835.

00

00

00

00

00

00

.00

00

00

00

00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20932-BI D ESTI MATE RUN 07/ 11/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO: 0009 18: 15: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0445 627-00009 *Modi fi ed Epoxy Pavenment Marking(lnlaid) 72.050 72.050
GAL 0. 000 0. 00
260. 00000 72.050 18, 733. 00
0450 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 77.000 46. 310
GAL 0. 000 0. 00
57. 00000 46. 310 2,639. 67
0455 627-30405  *Prefornmed Thernopl astic Pavement MarKking 390. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
21. 00000 0. 000 0. 00
0460 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 1,110. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0465 630- 00000 *Fl aggi ng 500. 000 213. 000
HOUR 0. 000 0. 00
30. 00000 213. 000 6, 390. 00
0470 630-00012 *Traffic Control Management 105. 000 95. 000
DAY 0. 000 0. 00
900. 00000 95. 000 85, 500. 00
0473 630- 00007 Traf Ctrl Inspection 136. 000 136. 000
DAY 0. 000 0.00
130. 00000 136. 000 17, 680. 00
0475 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 1.000
EACH 0. 000 0. 00
180. 00000 1.000 180. 00
0480 630-80341  *Construction Traffic Sign (Panel Size A) 25. 000 25. 000
EACH 0. 000 0. 00
36. 00000 25. 000 900. 00
0485 630-80342  *Construction Traffic Sign (Panel Size B) 32.000 32.000
EACH 0. 000 0. 00
78. 00000 32. 000 2,496. 00
0490 630-80355 *Portabl e Message Sign Panel 3. 000 2.000
EACH 0. 000 0. 00

9, 000. 00000 2.000 18, 000. 00



CONTI D:

CAT NO0200

0495

0500

0505

0510

0515

0520

0521

0523

0525

0530

0535

630- 80357

630- 80360

630- 80370

630- 80380

630- 85006

630- 85040

900- 00014

630- 88002

700- 70010

700-70011

700- 70016

C20932
20932-BID
NH0242- 071
| TEM
DESCRI PTI ON
ROADWAY 31st

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Sand Filled Plastic Barrel)
(Tenporary)

*| mpact Attenuator (Truck Mounted Attenuator)
(Tenpor ary)

Added Item (Lunmp Sum)/ GCeotechni cal
Masonary \Val |

*Smart Traffic Monitoring System (STMS)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel Cost Adjustnent

Engi neering for

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
600. 00000
93. 000
EACH
54. 00000
17, 172. 000
LF
10. 00000
130. 000
EACH
12. 00000
5. 000
EACH
6, 000. 00000
1. 000
EACH
18, 000. 00000
1. 000
LS
3, 250. 00000
60. 000
DAY
1, 614. 79000
201, 175. 500
FA
1. 00000
2, 500. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

93. 000
0. 000
93. 000

3, 962. 000
0. 000
3, 962. 000

130. 000
0. 000
130. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:15: 27

AMOUNT

1, 800.

5, 022.

39, 620.

1, 560.

30, 000.

18, 000.

3, 250.

96, 887.

00

00

00

00

00

00

00

40

.00

.00

.00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20932-BI D ESTI MATE RUN 07/ 11/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO: 0009 18: 15: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0540 700- 70023 F/ A On-The-Job Trai nee 640. 000 640. 000
FA 0. 000 0. 00
1. 00000 640. 000 640. 00
0545 700-70195 F/A Uilities and Maintenance of Field Facilities 113, 602. 080 34,951. 520
FA 0. 000 0. 00
1. 00000 34, 951. 520 34, 951. 52

CAT 0200 CURRENT AMI $ 2,326, 690.55$ 164,818.18$ 1, 613, 700. 93
CAT NO0201 ROADWAY RR

0550 202-00090 *Renoval of Delineator 8. 000 4.000
EACH 0. 000 0.00
2.50000 4.000 10. 00
0555 202-00220 Renoval of Asphalt Mat 200. 000 198. 320
SY 0. 000 0. 00
24.00000 198. 320 4,759. 68
0560 202-00250 *Renoval of Pavenent Marking 4, 235. 000 0. 000
SF 0. 000 0.00
1. 75000 0. 000 0. 00
0565 202-00810 *Rermoval of Ground Sign 4. 000 2.000
EACH 0. 000 0. 00
77.00000 2.000 154. 00
0570 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 7.000 5. 890
TON 0. 000 0.00
220. 00000 5. 890 1, 295. 80
0575 609-21013 *Curb and CGutter Type 2 (Section I-M (Special) 310. 000 309. 000
LF 0. 000 0. 00
32. 00000 309. 000 9, 888. 00
0580 610-00026 Medi an Cover Material (6 Inch Patterned Concrete) 1, 124. 000 1,123. 500
SF 0. 500 4.25
8. 50000 1,124. 000 9, 554. 00
0585 612-00001  *Delineator (Type I) 4.000 4.000
EACH 0. 000 0. 00

21. 00000 4.000 84. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20932-BI D ESTI MATE RUN 07/ 11/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO: 0009 18: 15: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY RR

0590 614-00011 *Sign Panel (Class |) 12. 000 6. 000
SF 0. 000 0.00
19. 00000 6. 000 114. 00
0595 614-00012 *Sign Panel (Class Il) 47. 000 46. 500
SF 0. 500 11. 00
22.00000 47.000 1, 034. 00
0600 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 2. 000
EACH 0. 000 0.00
220. 00000 2.000 440. 00
0605 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000 3. 000
Sli pbase
EACH 0. 000 0. 00
350. 00000 3. 000 1, 050. 00
0610 627-00009 *Modified Epoxy Pavenent Marking(lnlaid) 10. 000 0. 000
GAL 0. 000 0.00
260. 00000 0. 000 0. 00
0615 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 71. 000 0. 000
GAL 0. 000 0. 00
57. 00000 0. 000 0. 00
0620 627-30405 *Preformed Thernopl astic Pavement MarKking 155. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0625 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 6. 000
EACH 0. 000 0. 00
36. 00000 6. 000 216. 00
0630 630-80342 *Construction Traffic Sign (Panel Size B) 32. 000 8. 000
EACH 0. 000 0.00
78. 00000 8. 000 624. 00
0635 630- 80360 *Drum Channel i zi ng Device 87. 000 43. 000
EACH 0. 000 0. 00
54. 00000 43. 000 2,322.00
0640 630-80370  Concrete Barrier (Temporary) 2,074.000 2,074.000
LF 0. 000 0. 00

10. 00000 2,074.000 20, 740. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20932-BI D ESTI MATE RUN 07/ 11/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO: 0009 18: 15: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY RR

0645 630-85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2.000 0. 000
(Tenporary)
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 86,881.25$% 15.25$% 52, 285. 48

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0650 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0655 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0660 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 900. 00000 1. 000 5, 900. 00
CAT 0400 CURRENT AMT $ 46, 900. 00 $ 0.00% 46, 900. 00

PROJECT TOTAL CURRENT AMI $ 2,460,471.80$% 164,833.43$ 1,712, 886. 41



